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SECTION 1.0 INTRODUCTION AND OVERVIEW 

 

1.1. PURPOSE 

The Colorado Department of Health Care Policy and Financing (Department) is responsible 

for administering the Medicaid program in the state of Colorado, and is currently developing 

a procurement process that will result in redefining systems and business processes for the 

Colorado Medicaid Program.  The overall goal is to replace the legacy Medicaid 

Management Information System (MMIS) with a service delivery model that is both flexible 

and adaptable, with Business Intelligence and Analytics tools that will provide easy access to 

data and comprehensive reporting capabilities.  In addition, the Department will seek Fiscal 

Agent services with the expectation of excellent customer service and improved operational 

automation for providers and the Department.  The purpose of this document is to provide 

vendors who may bid on the proposed scope(s) of work an update to the procurement 

timeline. 

 

For previous information and updates, please refer to the Department’s website at: 

http://www.colorado.gov/cs/Satellite/HCPF/HCPF/1251619987996 

 

1.2. IMPLEMENTATION TIMELINE UPDATE 

The Department has modified the timeline for the PBMS RFP and BIDM RFP.  In addition, 

related to the Core MMIS Functions and Fiscal Agent Services RFP, the tentative timeline 

for Solution Demonstrations and Oral Presentations has been established and Notice of Intent 

to Award has been modified.  The working strategy and timeline outlined in this section, is 

provided to assistance vendors with planning for RFP response activities.  All dates are 

subject to change without notice based on the sole discretion of the Department.  

 

 Core MMIS Functions and Fiscal Agent Services:  The Department will issue a 

single RFP that includes: 

o Electronic Data Interchange (EDI) 

o MMIS Core System and Services 

o Fiscal Agent Services 

 

Date Milestone 

8/1/2012 Draft RFP released  

9/18/2012 Pre-RFP Vendor Conference #1 

9/28/2012 Vendor Comments due on Draft RFP #1 

11/16/2012 Draft RFP #2 released 

12/3/2012 Vendor Comments due on Draft RFP #2 

12/6/2012 Pre-RFP Vendor Conference #2 

1/18/2013 Official RFP Release 

http://www.colorado.gov/cs/Satellite/HCPF/HCPF/1251619987996
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Date Milestone 

5/17/2013 RFP Responses due from Vendors 

7/15/2013 – 8/9/2013 Solution Demonstrations and Oral Presentations 

8/30/2013 Notice of Intent to Award 

11/1/2013 Contract Start 

11/1/2013 – 4/30/2014 Business Process Re-Engineering Stage 

11/1/2013 – 6/30/2016 Implementation Stage I:  Online Provider Enrollment 

Implementation 

11/1/2013 – 6/30/2016 Implementation Stage II:  Core MMIS and Supporting 

Services Implementation 

7/1/2016 – 6/30/2021 Ongoing MMIS Operations and Fiscal Agent 

Operations Stage 

7/1/2016 – 6/30/2017 Implementation Stage III:  Supplementary Supporting 

Services Implementation 

All dates are approximate and subject to change. 

 

 Pharmacy Benefit Management System (PBMS):  The Department will issue a 

single RFP that includes the PBMS and drug rebate operations.  Please note that the 

official PBMS RFP will detail that provider enrollment for the PBMS will need to 

occur prior to the PBMS Operations. 

 

Date Milestone 

9/4/2012 Draft RFP released  

9/18/2012 Pre-RFP Vendor Conference 

11/5/2012 Vendor Comments due on Draft RFP 

5/3/2013 Official RFP Release 

9/6/2013 RFP Responses due from Vendors 

12/20/2013 Notice of Intent to Award 

5/1/2014 Contract Start 

5/1/2014 – 6/30/2016 DDI Phase  

7/1/2016 – 6/30/2021 PBMS Operations 

All dates are approximate and subject to change. 

 

 Business Intelligence and Data Management (BIDM) Services:  The Department 

will issue a single RFP that includes the decision support system (DSS), data 

warehouse, and Statewide Data and Analytics Contractor (SDAC) services.  Please 

note that the draft BIDM Services RFP will detail that the DSS will need to be 

operational by January 1, 2016 to assist in testing of the Core MMIS Functions and 

Fiscal Agent Services and provider enrollment for the SDAC web portal will need to 

occur prior to the BIDM Services Operations. 
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Date Milestone 

5/24/2013 Draft RFP released  

6/14/2013 Vendor Comments due on Draft RFP 

6/27/2013 Pre-RFP Vendor Conference 

7/19/2013 Draft RFP #2 released 

8/2/2013 Vendor Comments due on Draft RFP #2 

10/4/2013 Official RFP Release 

1/9/2014 RFP Responses due from Vendors 

4/11/2014 Notice of Intent to Award 

7/1/2014 Contract Start 

7/1/2014 – 6/30/2016 DDI Phase  

7/1/2016 – 6/30/2021 BIDM Services Operations 

All dates are approximate and subject to change. 

1.3. VENDOR RESPONSE TO THIS PROCUREMENT STRATEGY DOCUMENT 

The Department greatly appreciates feedback received from vendors.  Vendors are 

encouraged to submit feedback regarding this updated timeline.  Vendors are advised not to 

make any direct contact with Department staff during this time.  

 

Vendor feedback may be submitted to and those desiring to receive updates via electronic 

mail (e-mail) on the releases of the three (3) procurements may be a requested from the 

following: RFPQuestions@hcpf.state.co.us. 

mailto:RFPQuestions@hcpf.state.co.us

